

1 BILL NO. S-88-01-⁰²11

2 SPECIAL ORDINANCE NO. S-39-88

3 AN ORDINANCE approving Change
4 Order No. 1 and (FINAL) Res.
5 435-86, Amended Oakdale Neighborhood
6 Drainage Improvement with
7 BERCOT, INC. in connection with
8 the Board of Public Works
9 and Safety of the City of
10 Fort Wayne, Indiana.


11 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
12 OF THE CITY OF FORT WAYNE, INDIANA:

13 SECTION. 1. That Change Order No. 1 and (FINAL),
14 Res. 435-86, Amended Oakdale Neighborhood Drainage Improvement
15 with Bercot, Inc. in connection with the Board of Public
16 Works and Safety, for:


17 this Change Order is necessary
18 because of the following:
19 because the changes illustrated
20 in the united bid items of
21 this change order are based
22 on field measurements taken
23 during and after the installation
24 of this storm sewer;

25 involving a net decrease of One Thousand, Two Hundred
26 Ninety and 00/100 Dollars (\$1,290.00), all as more particularly
27 set forth in the specifications, and which is on file with
28 the Office of the Board of Public Works and Safety and
29 is by reference incorporated herein, made a part hereof,
30 and is hereby in all things ratified, confirmed and approved.

31 SECTION 2. That this Ordinance shall be in full
32 force and effect from and after its passage and any and
all necessary approval by the Mayor.

33 
Councilmember

APPROVED AS TO FORM
AND LEGALITY


J. Timothy McCauley, City Attorney

77-219-27
1/20/88

CHANGE ORDER

Change Order No. 1 and FINAL
Project No. _____
Name of Project: AMENDED OAKDALE NEIGHBORHOOD DRAINAGE IMP.

Resolution No. 435-86
Board Order No. 20-87
Date: 15 January 1988

To: BERCOT, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1	6 LF	12" Class IV RCP	35.00	210.00	
5	60 CY	#53-#73 Special Backfill	14.00	840.00	
6	65 SY	12" Deep Strength Asphalt	25.00		1,625.00
7	72 Ton	Asphalt type A-2 Surface	45.00	3,240.00	
8	55 LF	Concrete Curb Installed	25.00		1,375.00
Total Decrease				4,290.00	
Total Increase					3,000.00
Net (Decrease) (Increase)				Contract Price	1,290.00

The sum of \$ 1,290.00 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 41,985.00
Current Contract Price Adjusted by Previous Change Order	\$ 41,985.00
New Contract Price including this Change Order	\$ 40,695.00

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be the same. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [Signature] Chief Engineer Date 1-15-88
Accepted by: James E. Bercot BERCOT, INC Contractor Date 1-15-88
KAS Approved by: [Signature] City Engineer Date 1-19-88
Approved by: [Signature] Owner Date 1-20-88
[Signature]
[Signature]
Attested by: [Signature] Clerk Date 1-20-88

Change Order No. 1 & final

Resolution No. 435-86

Board Order No. 20-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The changes illustrated in the unit bid items of
this change order are based on field measurements taken during and after
the installation of this storm sewer.

2. Will proposed change alter size of the project? Yes _____ No x
If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Allan D. Frisinger
Allan D. Frisinger, Project Engineer

TO: Board of Public Works & Safety

FROM: Terry L. Atherton, Director of Water
Resources/Engineering & Services

SUBJECT: Amended Oakdale Neighborhood Drainage Improvement, Resolution
No. 435-86, B.O. #20-87 - Final Change Order

DATE: 19 January 1988

Transmitted herewith is Change Order #1 & Final for subject project.

TLA/AF/sl r

[illegible]

Angela T. Dunsin A.D.
Robert B. R.R.
David, B. B. B.

1988 JAN 19 PM 3:56

Read the first time in full and on motion by Burns, seconded by Jolene, and duly adopted, read the second time by title and referred to the Committee on City of Fort Wayne (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, 19____, the _____, day of _____, at _____ o'clock _____ M., E.S.T.

DATED: 2-9-88 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Jolene, and duly adopted, placed on its passage. PASSED ~~LOST~~ AYES by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>
TOTAL VOTES	<u>8</u>			<u>1</u>
BRADBURY	<u>✓</u>			
BURNS	<u>✓</u>			
GiaQUINTA	<u>✓</u>			
HENRY	<u>✓</u>			
LONG	<u>✓</u>			
REDD	<u>✓</u>			
SCHMIDT				<u>✓</u>
STIER	<u>✓</u>			
TALARICO	<u>✓</u>			

DATED: 2-23-88 Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE RESOLUTION NO. 1-39-88

on the 23rd day of February, 1988,
Sandra E. Kennedy ATTEST Thomas P. Henry SEAL
SANDRA E. KENNEDY, CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 24th day of February, 1988, at the hour of 11:00 o'clock PM M., E.S.T.
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 24th day of February, 1988, at the hour of 2:00 o'clock PM M., E.S.T.
Paul Helmke
PAUL HELMKE, MAYOR

TITLE OF ORDINANCE Change Order #1 and Final, Res. 435-86, Amended Oakdale
Neighborhood Drainage ImprovementDEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #1 and Final, Res. 435-86, Amended
Oakdale Neighborhood Drainage Improvement, is necessarybecause the changes illustrated in the united bid items of
this change order are based on field measurements taken
during and after the installation of this storm sewer.Bercot, Inc., is the contractor.*J. 88-02-11*EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1,290.00

ASSIGNED TO COMMITTEE _____

Dec. 1290.

BILL NO. S-88-02-11

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) XXXXXXX approving Change
Order No. 1 and (FINAL) Res. 435-86, Amended Oakdale
Neighborhood Drainage Improvement with BERCOT, INC. in connection
with the Board of Public Works and Safety of the City of Fort
Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION
AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID
(ORDINANCE) (~~RESOLUTION~~)

YES

NO

PAUL M. BURNS
CHAIRMAN

CHARLES B. REDD
VICE CHAIRMAN

MARK E. GIAQUINTA

SAMUEL J. TALARICO

JAMES S. STIER

CONCURRED IN

223-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk